

**Weston, CT
Facility Optimization**

Preliminary Project Plan, High Level
v2020.02.25

DRAFT

All dates 2020



1	Committee Commencement	Feb
2	Project Plan v1	Feb
3	Resource Engagement	
	Process and Qualification	Feb - Mar <i>April</i>
	Selection	Mar - Apr
	Onboard	Apr
4	Facility Analysis Review	
	Phases 1 and 2 Reports	Apr
	Benchmark information	Apr - May
	Update requirements	May - Jun
5	Enrollment Analysis & Sensitivity	May - Jun <i>March</i>
6	Option Identification and Evaluation	July - Sep
7	Recommendations - Prelim	Oct
8	Recommendations – Final	Nov